ER-4: Reduce Vertical Separation
Decision Tree
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Aircraft Operator Readiness )

Operators plan and complete aircraft approval work for Phase 1 start including TCAS 1l V7.0 instalation
RVSM Seminars complete

Operators adopt DRVSM operations policies and procedures - pilots, dispatchers, and maintenance
Operator flight planning systems modified

( Users

—/

FAA Corﬁmitment

)

Agree phased implementation plan and
schedue

Prelim cost/benefit assessment

Prelim plan for AFS field office approval/
resources

Prelim plan for non-group approvals/ACO
resources

Wake turbulence/mountain wave procedures
Prelim plan for monitoring safety factors
Prelim plan to accommodate un-approved
aircraft

FAA position on single altimeter equipage
Coordinated plan with Canada and Mexico

N

AFS & Certification Field Office
Readiness

. Resources in place
. RVSM seminars complete

. Inspector guidance published 1

( AFS

=

ATS Policy/Procedures Publication )

e ATC Order 7110.65 revision complete
Flight level orientation scheme published

. Publish procedures for mitigation of wake turbulence and mountain wave and RVSM sus pension for
severe turbulence
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2005

Imple mentation

AFS/IATP

V4
ATP
FAA j ( ) )
v,
\ i [ Publish NPRM and Cos tBenefit (Publish Final Part 91 Rule ( Controller Readiness )
Analysis
AFS . | &1 Complete
( AFS ) ( ) e Controller training complete
ATP
. C )
( Air Traffic Ground System Readiness )
A\ »(+  NAS Automation Modifications )
C ATP D

Assessment of Safety and Standardization

*  Deploy system and monitor aircraft in-service altitude-keeping performance
*  Establish database and track operator and airframe RVSM approval
e Conduct safety analysis against events and factors effecting colisionrisk
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